


Total Procurement Plan (Year 2022-2023)

Unit
Agency
Procuring Entity Name

Institute of Mining, Mineralogy and Metallurgy (IMMM), BCSIR, Joypurhat
Bangladesh Council of Scientific and Industrial Research (BCSIR)
Bangladesh Council of Scientific and Industrial Research (BCSIR)

(In Lakh Taka)


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 01 Code: 3243102	Supply of P-10 Gas for XRF machine	Each	1	Open/e-GP/ Advance	HOPE/UNIT	BCSIR	4.50	-	08.08.22	13.09.22	29.12.22
GD 02 Code: 3243102	Supply of others gas like argon, nitrogen, helium etc.	Each	1	SRFQ/ Advance	HOPE/UNIT	BCSIR	1.50	-	08.08.22	13.09.22	29.12.22
GD 03 Code: 3251109 and others	Supply of seeds and plants, beddings, medicine, security materials, uniforms, play goods etc. books	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.05	-	02.10.22	13.10.22	29.12.22
GD 04 Code: 3255101	Supply of computer accessories	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	14.09.22	25.09.22	20.12.22
GD 05 Code: 3255105	Supply of Stationaries (paper, pen, pencil, toner etc.)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.70	-	14.09.22	25.09.22	20.12.22
GD 06 Code: 3256102	Supply of Chemicals and glassware (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	3.00	-	02.08.22	04.09.22	20.12.22
GD 07 Code: 3256102	Supply of Chemicals and glassware (Part 2)	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	2.00	-	25.10.22	30.11.22	08.02.23
GD 08 Code: 3256102	Supply of Consumable stores	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.80	-	06.12.22	18.12.22	06.02.23
GD 09 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	3.00	-	02.08.22	04.09.22	20.12.22
GD 10 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 2)	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	2.00	-	25.10.22	30.11.22	08.02.23
GD 11 Code: 4112310	Supply and Installation of Office Equipment	Set	LS	SRFQ	HOPE/UNIT	BCSIR	1.50	-	06.12.22	18.12.22	06.02.23



১৮/০৯/২০২২

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 12 Code: 4112202	Supply and installation of computer	Set	3	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	3.00	-	02.08.22	04.09.22	20.12.22
GD 13 Code: 4113301	Upgradation of customized store software	Each	1	SRFQ/Advance	HOPE/UNIT	BCSIR	1.00	-	02.10.22	14.10.22	20.12.22
GD 14 Code: 3257103	Supply of chemical, glassware and spare parts for R & D projects (Part 1)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	5.00	-	18.12.22	29.12.22	28.03.23
GD 15 Code: 3257103	Supply of chemical, glassware and spare parts for R & D projects (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	5.00	-	18.12.22	29.12.22	28.03.23
GD 16 Code: 4112314	Supply and installation of furniture	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	3.00	-	02.08.22	04.09.22	20.12.22
WD 01 Code: 3211111	Execution of seminar and conference works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.80	-	01.11.22	13.11.22	29.12.22
WD 02 Code: 3211111	Execution of Science Fair works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	6.00	-	04.12.22	15.12.22	31.01.23
WD 03 Code: 3211128	Publication of annual report works and printing-bindings	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.90	-	04.12.22	15.12.22	31.01.23
WD 04 Code: 3231301	Training Program as works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	01.07.22	15.12.22	30.06.23
WD 05 Code: 3258101	Repairing works of vehicle	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.75	-	01.07.22	15.12.22	30.06.23
WD 06 Code: 3258104	Repairing works of furniture, computer office equipment etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.12.22	15.12.22	31.01.23
WD 07 Code: 3258105	Repair works of scientific and other equipment (Part 1)	Set	LS	Open (e-GP)/ SRFQ	HOPE/UNIT	BCSIR	3.00	-	25.10.22	30.11.22	08.02.23
WD 08 Code: 3258105	Repair works of scientific and other equipment (Part 2)	Set	LS	Open (e-GP)/ SRFQ	HOPE/UNIT	BCSIR	2.00	-	04.12.22	15.12.22	31.01.23
WD 09 Code: 3258106	Repair works of residential building (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	15.00	-	02.08.22	04.09.22	06.01.23



১৮/০৯/২০২২

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব যাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট।

Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WD 10 Code: 3258106	Repair works of residential building (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	04.12.22	15.12.22	31.01.23
WD 11 Code: 3258107	Repair works of non-residential buildings	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.12.22	15.12.22	31.01.23
WD 12 Code: 3258108	Repair works of buildings and structure	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	02.08.22	04.09.22	06.01.23
WD 13 Code: 3258117 and 3258126	Repair works of line and wire and telecommunication etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	02.08.22	04.09.22	06.01.23
WD 14 Code: 3258119	Repair works of Electrical installations	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	5.00	-	04.12.22	15.12.22	31.01.23
WD 15 Code: 3257301	Supply and Installation of various stationary, foods and other items for inauguration of MPC of IMMM	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	2.00	-	04.12.22	15.12.22	31.01.23
WD 16 Code: 3257103	Supply and Installation of various items for ISO Accreditation/Calibration/ Proficiency Testing etc.	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	5.00	-	04.12.22	15.12.22	31.01.23
Total =							96.00				
In Word: Ninety Six Thousand Taka Only.											



১৮/০৯/২০২২

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট।