


## Total Procurement Plan (Year 2023-2024)

Unit  
Agency  
Procuring Entity Name

<b>Institute of Mining, Mineralogy and Metallurgy (IMMM), BCSIR, Joypurhat</b>
Bangladesh Council of Scientific and Industrial Research (BCSIR)
Bangladesh Council of Scientific and Industrial Research (BCSIR)

(In Lakh Taka)


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 01 Code: 3243102	Supply of P-10 Gas for XRF machine	Each	1	Open/e-GP	HOPE/UNIT	BCSIR	4.00	-	22.10.23	20.11.23	01.02.24
GD 02 Code: 3243102	Supply of others gas like argon, nitrogen, Co2-fire, helium etc.	Each	1	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	22.10.23	20.11.23	30.06.24
GD 03 Code: 3251109 and others	Supply of seeds and plants, beddings, medicine, security materials, uniforms, play goods etc. books	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.05	-	01.12.23	30.12.23	30.06.24
GD 04 Code: 3255101	Supply of computer accessories	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	22.10.23	20.11.23	30.06.24
GD 05 Code: 3255105	Supply of Stationaries (paper, pen, pencil, toner etc.)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.64	-	16.10.23	26.11.23	30.06.24
GD 06 Code: 3256102	Supply of Chemicals and glassware (Part 1)	Set	LS	Open/e-GP/SRFQ	HOPE/UNIT	BCSIR	3.00	-	15.11.23	15.12.23	20.03.24
GD 07 Code: 3256102	Supply of Chemicals and glassware (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	20.03.24	01.04.24	30.06.24
GD 08 Code: 3256102	Supply of Consumable stores	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.80	-	22.10.23	20.11.23	30.06.24
GD 09 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	4.92	-	15.11.23	15.12.23	20.04.24
GD 10 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	16.10.23	26.11.23	30.06.24
GD 11 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 3)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.08	-	16.10.23	26.11.23	30.06.24



১৬/১০/২০২৩

ড. মোহাম্মদ নাজিম জামান  
পরিচালক (ভারপ্রাপ্ত)  
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি  
বিসিএসআইআর, জয়পুরহাট


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 12 Code: 4112310	Supply and Installation of Office Equipment	Set	LS	SRFQ	HOPE/UNIT	BCSIR	0.50	-	22.10.23	20.11.23	30.06.24
GD 13 Code: 4112202	Supply and installation of computer	Set	3	SRFQ	HOPE/UNIT	BCSIR	1.50	-	02.11.23	14.11.23	20.03.24
GD 14 Code: 4112314	Supply and installation of furniture	Each	1	SRFQ/Advance	HOPE/UNIT	BCSIR	1.00	-	02.11.23	14.11.23	20.03.24
GD 15 Code: 3257103	Supply of chemical, glassware and spare parts for R & D projects (Part 1)	Set	LS	Open/e-GP/SRFQ	HOPE/UNIT	BCSIR	12.50	-	22.10.23	20.11.23	30.06.24
GD 16 Code: 3257103	Supply of chemical, glassware and spare parts for R & D projects (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	06.11.23	20.11.23	30.06.24
WD 01 Code: 3211111	Execution of seminar and conference works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.80	-	03.09.23	13.09.23	30.06.24
WD 02 Code: 3211111	Execution of Science Fair works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	6.50	-	04.12.23	15.12.23	31.01.24
WD 03 Code: 3211128	Publication works of annual report, brochure, and printing-bindings	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.20	-	04.12.23	15.12.23	31.01.24
WD 04 Code: 3231301	Training programs as works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	5.00	-	02.08.23	13.08.23	30.06.24
WD 05 Code: 3258101	Repairing works of vehicle	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.75	-	02.08.23	13.08.23	30.06.24
WD 06 Code: 3258104	Repairing works of furniture, computer office equipment etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.12.23	15.12.23	31.01.24
WD 07 Code: 3258105	Repair works of scientific and other equipment	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.12.23	15.12.23	30.06.24
WD 08 Code: 3258106	Repair works of residential building (Part 1)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.00	-	04.12.23	15.12.23	30.06.24
WD 09 Code: 3258107	Repair works of non-residential buildings	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.01.24	16.01.24	30.06.24



১৬/১০/২০২৩

ড. মোহাম্মদ নাজিম জামান  
পরিচালক (ভারপ্রাপ্ত)  
ইকটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি  
বিসিএসআইআর, জয়পুরহাট।

Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WD 10 Code: 3258108	Repair works of buildings and structure (Part 1)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	22.10.23	20.11.23	30.06.24
WD 11 Code: 3258108	Repair works of buildings and structure (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.00	-	12.11.23	24.11.23	30.06.24
WD 12 Code: 3258117 and 3258126	Repair works of line and wire and Electrical installations etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.00	-	22.10.23	20.11.23	30.06.24
WD 13 Code: 3258119	Repair works of telecommunication etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.50	-	04.12.22	15.12.22	31.03.24
WD 14 Code: 3257301	Supply and Installation of various stationary, foods and other items for inauguration of MPC of IMMM (Part 1)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.50	-	01.07.23	15.07.23	15.08.23
WD 15 Code: 3257301	Supply of various stationary, foods and other items for different national days (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.80	-	01.07.23	30.06.24	30.06.24
WD 16 Code: 3257103	Supply and Installation of various items for ISO Accreditation/Calibration/Proficiency Testing (Part 1)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	22.10.23	20.11.23	30.06.24
WD 17 Code: 3257103	Supply and Installation of various items for ISO Accreditation/Calibration/Proficiency Testing (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	04.02.23	15.02.23	30.06.23
WD 18 Code: 3257103	Standard Penetration Test (SPT) and other drilling works for R & D projects	Set	LS	Open/e-GP/ SRFQ	HOPE/UNIT	BCSIR	7.60	-	04.02.23	15.02.23	30.06.23
<b>Total =</b>							<b>93.14</b>				
<b>In Word: Ninety-Two Lakhs Ten Thousand Only.</b>											



১৬/১০/২০২৩

ড. মোহাম্মদ নাজিম জামান  
পরিচালক (ভারপ্রাপ্ত)  
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি  
বিসিএসআইআর, জয়পুরহাট।