

Total Procurement Plan (Year 2020-2021)

Unit

Agency

Procuring Entity Name

Institute of Mining, Mineralogy and Metallurgy, BCSIR, Joypurhat
Bangladesh Council of Scientific and Industrial Research (BCSIR)
Bangladesh Council of Scientific and Industrial Research (BCSIR)

(In Lakh Taka)

Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 01 Code: 3211127	Supply of books	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	0.30	-	01.11.20	01.12.20	30.04.21
GD 02 Code: 3211128	Publication	Each	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	0.50	-	01.11.20	01.12.20	30.04.21
GD 03 Code: 3243102	Gas P-10 for XRF Machine and others Gas like Argon, Nitrogen, Helium etc,	Each	LS	e-GP/ SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	9.00	-	01.08.20	31.08.20	30.04.21
GD 04 Code: 3251109, 3252101	Supply of seeds, plant and beddings	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	0.90	-	01.08.20	31.08.20	30.04.21
GD 05 Code: 3253102	Supply of security materials	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	0.70	-	01.08.20	31.08.20	30.04.21
GD 06 Code: 3255101	Computer consumables	Each	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	1.50	-	01.08.20	31.08.20	30.04.21
GD 07 Code: 3255105	Supply of Stationaries (Paper, pen, pencil, toner etc.)	Each	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	3.00	-	20.08.20	10.09.20	31.03.21
GD 08 Code: 3256102	Supply of Chemicals and glassware	Each/ Liter	LS	e-GP/OTM/ SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	10.00	-	01.08.20	31.08.20	30.04.21
GD 09 Code: 3256105	Supply of Raw materials and accessories for lab and office	Each/ Liter	LS	e-GP/OTM/ SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	11.50	-	20.08.20	10.09.20	31.03.21
GD 10 Code: 3257103	Supply of chemicals, raw materials, stationeries, lab. equipment accessories glassware etc. for lab and R&D project	Each/ Liter	LS	e-GP/OTM/ SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	8.00	-	01.08.20	31.08.20	30.04.21

Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 11 Code: 4112306	Supply and installation of scientific equipment	Set	LS	e-GP/ SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	3.00	-	01.08.20	31.08.20	30.04.21
GD 12 Code: 4112310, 4112202	Supply and installation of office equipment and computer	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	2.50	-	01.08.20	31.08.20	30.04.21
WD 01 Code: 3211111	Execution of seminar and conference works (Stake Holder)	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	2.80	-	01.12.20	20.12.20	30.06.21
WD 02 Code: 3211111	Execution of Science Fair 2021	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	8.00	-	01.12.20	14.12.20	31.01.21
WD 03 Code: 3231301	Execution of Training Works	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	4.00	-	01.08.20	31.08.20	30.04.21
WD 04 Code: 3258102, 3258103, 3258104	Repairing works of furniture, computer and office equipment	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	2.00	-	01.08.20	31.08.20	30.04.21
WD 05 Code: 3258105	Repair of scientific equipment's lift and other machines	Each	LS	e-GP/SRFQ/ Advance	UNIT/ HOPE	GOB/ BCSIR	10.00	-	01.08.20	31.08.20	30.04.21
WD 06 Code: 3258106	Repair of residential building	Each	LS	e-GP/SRFQ/ Advance	UNIT/ HOPE	GOB/ BCSIR	8.00	-	20.08.20	29.09.20	31.03.21
WD 07 Code: 3258107, 3258108, 3258117	Repair of non-residential building, other building and structure, line and wire	Set	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	3.00	-	20.08.20	29.09.20	31.03.21
	Repair of Electrical Establishment	Each	LS	SRFQ/Advance	UNIT/ HOPE	GOB/ BCSIR	0.30	-	01.11.19	01.12.19	30.04.20
Total =							89.00				
In Word: Eighty Nine Lakh Taka Only.											