


Total Procurement Plan (Year 2021-2022)

Unit
Agency
Procuring Entity Name

Institute of Mining, Mineralogy and Metallurgy (IMMM), BCSIR, Joypurhat
Bangladesh Council of Scientific and Industrial Research (BCSIR)
Bangladesh Council of Scientific and Industrial Research (BCSIR)

(In Lakh Taka)


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 01 Code: 3243102	Supply of P-10 Gas for XRF Machine	Each	1	Open/e-GP	HOPE/UNIT	BCSIR	4.25	-	01.10.21	15.11.21	28.03.22
GD 02 Code: 3243102	Supply of others Gas like Argon, Nitrogen, Helium etc.,	Each	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.50	-	15.10.21	31.12.21	30.04.22
GD 03 Code: 3251109 and others	Supply of books, seeds and plants, beddings, medicine, uniforms, security materials etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.50	-	01.11.21	20.11.21	28.02.22
GD 04 Code: 3255101	Supply of computer accessories	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	15.11.21	15.12.21	28.02.22
GD 05 Code: 3255105	Supply of Stationaries (paper, pen, pencil, toner etc.)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	20.11.21	20.12.21	30.06.22
GD 06 Code: 3256102	Supply of Chemicals and glassware	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	6.00	-	05.10.21	10.11.21	30.03.22
GD 07 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	7.00	-	05.10.21	15.11.21	30.03.22
GD 08 Code: 3256105	Supply of raw materials and accessories for laboratory (Part 2)	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	01.12.21	20.12.21	30.03.22
GD 09 Code: 3257105	Supply of chemical, glassware and spare parts for R & D projects	Set	LS	Open/SRFQ	HOPE/UNIT	BCSIR	2.82	-	01.01.22	30.01.22	30.03.22
GD 10 Code: 4112310 and 4112202	Supply and installation of office equipment and computer	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.00	-	16.12.21	30.12.21	28.02.22



২১/০৯/২০২১

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট


Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD 11 Code: 4113301	Supply and installation of customized store software	Each	1	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	10.10.21	25.11.21	16.01.22
GD 12 Code: 4112314	Supply and installation of furniture	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	1.50	-	05.01.22	20.01.21	18.03.22
GD 13 Code: 3243102	Supply of P-10 Gas for Scanning Electron Microscope	Each	1	Open/e-GP	HOPE/UNIT	BCSIR	4.25	-	01.01.22	31.01.22	04.05.22
WD 01 Code: 3211111	Execution of seminar and conference works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.50	-	01.10.21	20.20.21	30.01.22
WD 02 Code: 3211111	Execution of Science Fair	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	6.00	-	01.12.21	20.12.21	28.02.22
WD 03 Code: 3211128	Publication	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.70	-	01.12.21	20.12.21	28.02.22
WD 04 Code: 3258101	Repairing works of vehicle	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.50	-	15.11.21	15.12.21	28.03.22
WD 05 Code: 3258104	Repairing works of office equipment etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	0.50	-	20.12.21	05.01.22	28.02.22
WD 06 Code: 3258105	Repair works of scientific equipment and other machineries	Set	LS	Open (e-GP)/ SRFQ	HOPE/UNIT	BCSIR	3.00	-	15.11.21	15.12.21	28.02.22
WD 07 Code: 3258106	Repair works of residential building (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	20.00	-	01.11.21	05.12.21	28.03.22
WD 08 Code: 3258106	Repair works of residential building (Part 2)	Set	LS	SRFQ/ Advance	HOPE/UNIT	BCSIR	5.00	-	01.02.22	25.02.21	30.04.22
WD 09 Code: 3258107	Repair works of non-residential buildings (Part 1)	Set	LS	Open/e-GP	HOPE/UNIT	BCSIR	20.00	-	01.11.21	05.12.21	28.03.22
WD 10 Code: 3258107	Repair works of non-residential buildings (Part 2)	Set	LS	SRFQ/ Advance	HOPE/UNIT	BCSIR	3.00	-	01.02.22	25.02.21	30.04.22



২১/০৯/২০২১

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট।

Package No	Description of Procurement Package as per Revenue Budget GOODS/WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd. Cost (in Lakh Taka)	Indicative dates			
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
WD 11 Code: 3258107	Repair works of non-residential buildings (Part 3)	Set	LS	SRFQ/ Advance	HOPE/UNIT	BCSIR	2.00	-	01.12.22	30.12.21	28.03.22
WD 12 Code: 3258117 and others	Repair works of line and wire, telecommunication and electrical equipment etc.	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	2.50	-	18.12.21	10.01.22	25.03.22
WD 13 Code: 3257105	Standard Penetration Test (SPT) drilling works for R & D projects	Each	10	Open/e-GP	HOPE/UNIT	BCSIR	7.20	-	10.10.21	20.11.21	25.02.22
WD 14 Code: 3257105	Construction works of designable beauty enhancement and other necessary works	Set	LS	SRFQ/Advance	HOPE/UNIT	BCSIR	3.00	-	10.10.21	20.11.21	25.02.22
Total =							116.72				
In Word: One Crore Sixteen Lakh Seventy-Two Thousand Taka Only.											



২১/০৯/২০২১

ড. মোহাম্মদ নাজিম জামান
পরিচালক (ভারপ্রাপ্ত)
ইন্সটিটিউট অব মাইনিং মিনারেলজি এন্ড মেটালার্জি
বিসিএসআইআর, জয়পুরহাট।